
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009687 Shown Below US 97 WSDOT 8/24/2021

Calculated by Date Work Started Date Work Completed  Date

Gregory F. Bivins 9/3/2021 8/31/2021 8/31/2021

Inspector Date Reviewed by Date
Gregory F. Bivins 8/31/2021 Clint Bucknell 9/3/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 9/8/2021 Rob Florence 9/8/2021 Yes

Item # 26
Plastic Aerial Surveillance Full Marker

Group # 2,3
Per Each
Estimate # 02
$/Unit: $250.00 - Round to nearest Hundredth 

Date, Station and Quantity
8/31/2021, PM3-4 L 87+50 (32' RT.) = 1 each (G2)
8/31/2021, PM5-16 L 140+26 (32' RT.) = 1 each (G2)
8/31/2021, PM7-10 L 192+99 (33' RT.) = 1 each (G2)
8/31/2021, PM9-17 L 245+75 (32.5' RT.) = 1 each (G3)

OK TO PAY 
Group 2 @ 3.00 each
Group 3 @ 1.00 each

 Contractor used Geveko preformed thermoplastic pavement markings @ 4 kits (see 
attached file)

 Contractor also used Potter Beads during installation @ 6 lbs. 

Visually verified installation by Gregory F. Bivins

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

026.01 Plastic Type B 
Pre-formed 
Fused 
Thermoplastic

Geveko 
Markings

Optamark QPL-0021 310
1

Visual 
Acceptance 
per Const. 
Manual 9-
1.4C

Y FNR-0028 8/31 4 Kits

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0026 PLASTIC AERIAL 
SURVEILLANCE FULL 
MARKER 

2 9/3/21 EAC
H

3.00 048 DAL 9/8/21 EK 9/10/21 2

0026 3 9/3/21 1.00 049 DAL 9/8/21 EK 9/10/21 2
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